
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:11 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 313 Date: 06-Aug-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 428

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool morning; Clear, cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. IERBYS Site status meeting 0900-1030. Track progress of FWS
mechanical piping installation. Review FWS extra work with Ari Landworth. Misc MEP paperwork and
write diaries.

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump Piping

From 1100 to 1500, Barry Mullaney and Sal Gomez worked on installing the 2" DW tie-in to the booster
pump at tower elevation 53M.

124 0-000-000.124

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Wayne Ellis and Ian Burkhart spent the shift installing the expansion joint at PP 81 along the bike path.

Tim Esquival and Josh johnson spent the shift installing sections of 4" CA line from PP 13 to PP 9 along
the bike path. Dave Law assist by operating the fork lift.

Narciso Biagi assisted in all the operations for the day as general foreman.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

PS-14 Similar

From 0700 to 1100, Barry Mullaney fabricated the PS-14 Similar on the north barrier of the WB bridge.
Sal Gomez assisted. Narciso Biagi spent 2 hours assisting as general foreman.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 313 Date: 06-Aug-2013 Tuesday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GUOWU CHENIronworker 0.00 2.00 0.00 2.00

FOR ERIC SPARKSIronworker 0.00 2.00 0.00 2.00

Diary: Dispute

CB 19 Expansion Loop

Eric Spark and Guowu Chen, ABF welders spent 2 hours, from 1500 to 1700 (2 hours OT) cutting off the
clips for the PS-5 pipe supports per the direction given in the response to RFI 3417.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

Proxy for CCO 335 until that CCO information is in PMIV.

During the IERBYS site work status and progress meeting, Jim Klinger and Jose Gonzales, CONCO,
indicated that all the trenching work should be completed by the end of the week. Soil not used to backfill
will be stockpiled on site, and be ready for hauloff by Monday, August 12.

001 0-BDW-EFA.321
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